

North Shore CofC Timetable for Submissions

Item	Date - Dates in bold are required by the NOFA	Who Responsible
NOFA Release	09.18.15	HUD
CoC meeting to review NOFA	09.30.15	All parties
RFP Issued for Reallocated and Bonus funds	10.01.15	City of Peabody; Karen Byron
First Draft of Applications for Renewal, Reallocated and/or Bonus funds due by 5:00 P.M.	10.13.15	All parties submitting requests
Ranking and Review Committee meet to accept or reject new proposals	10.15.15	City of Peabody; Karen Byron; Committee
Comments re: project applications back to applicants	10.16.15	Karen Byron
Final project applications due in e-snaps	10.19.15	Project applicants
HUD Deadline for all Applications to be received by CoC	10.20.15	
Ranking and Review Committee meets to determine final ranking	10.21.15	City of Peabody; Karen Byron; Committee
Ranking and Review Decisions presented to CoC	10.21.15	Proposal Review Committee; City of Peabody
Draft Consolidated Application	11.04.15	Karen Byron
HUD Deadline for all applications to be accepted or rejected by CoC; Notices to be given	11.05.15	Written notifications to be issued by CofC
Comments to Consultant re: draft application	11.06.15	City of Peabody; All parties in the CofC
Final Consolidated Application, Priority Listings and Project Applications	11.12.15	Karen Byron
Application available on Peabody City website for public review	11.13.15	City of Peabody
Application submitted in e-snaps	11.17.15	City of Peabody
FINAL HUD deadline for applications	11.20.15	